COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 28/ 2011

ESTI MATE SUMVARY 13:38: 14
CONTI D C16275 ESTI MATE NO 0003 PROG SPEC YR 2005
PO\ 16275- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 50.0  DAYS TI VE ALLOW 225 WORK DAYS
SH 86- FOUNDERS PARKVAY PERCENT TI ME: 22.22 ORI G TI VE ALLOW 225 WORK DAYS
PRQJECT NO STAO86A- 047
SH 86- FOUNDERS PARKVAY
NAME OF ROAD: SH 86- Founder s Par kway
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 04/ 25/ 2011 DATE TIME STARTED 01/31/2011
6374 S. RACINE Cl RCLE DATE LET 12/ 02/ 2010 DATE WORK BEGAN  01/31/2011
DATE AWARDED 12/ 10/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2010 DATE ACCEPTED
CENTENNI AL CcO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 01/31/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,903, 469. 98 PARTI Cl PATI NG $ 1,054, 143. 45 $ 530, 093. 91
AWARD PRQIECT AMT: $ 6,319, 919. 23 NON-PARTI Cl PATI NG 41, 175. 00 0.00
PERCENT COWPLETE: 15. 87% TOTAL EARNI NGS 1, 095, 318. 45 530, 093. 91
FUNDS AVAI LABLE: $ 5,808, 151.53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 095, 318. 45 530, 093. 91
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -24,303.55 -11, 624. 81
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,071, 014. 90 518, 469. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,071, 014. 90 518, 469. 10
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 518, 469. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16275-BI D ESTI MATE RUN 04/ 28/ 2011
PRQIECT: STAO86A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 100
LS 0. 200 14, 000. 00
70, 000. 00000 0. 300 21, 000. 00
0010 202-00010 Renoval of Tree 36. 000 36. 000
EACH 0. 000 0. 00
225. 00000 36. 000 8, 100. 00
0015 202- 00035 Renoval of Pipe 136. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0020 202- 00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0025 202- 00090 *Renoval of Delineator 360. 000 61. 000
EACH 151. 000 1, 510. 00
10. 00000 212. 000 2,120. 00
0030 202- 00200 *Renoval of Sidewal k 2, 336. 000 0. 000
SY 0. 000 0. 00
6. 45000 0. 000 0. 00
0035 202-00201 *Renoval of Curb 1, 570. 000 0. 000
LF 0. 000 0. 00
3. 65000 0. 000 0. 00
0040 202-00203 *Renoval of Curb and CQutter 10, 677. 000 881. 000
LF 1, 591. 000 5,807. 15
3. 65000 2,472.000 9, 022. 80
0045 202- 00206 *Removal of Concrete Curb Ranp 136. 000 0. 000
SY 0. 000 0. 00
6. 45000 0. 000 0. 00
0050 202-00210 *Renmoval of Concrete Pavenent 35, 728. 000 318. 000
SY 62. 000 437. 10
7.05000 380. 000 2,679.00
0055 202-00220 Renoval of Asphalt Mat 13, 331. 000 0. 000
SY 261. 000 365. 40

1. 40000 261. 000 365. 40



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 16275-BI D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: STAO86A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00240  *Renoval of Asphalt Mat (Pl aning) 2,391. 000 0. 000
SY 0. 000 0. 00
2.85000 0. 000 0. 00
0065 202- 00250 *Renoval of Pavenent MarKking 4, 000. 000 426. 000
SF 2,935. 000 3,228.50
1. 10000 3,361. 000 3,697.10
0070 202-00810 *Renoval of G ound Sign 44. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0075 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 202-01000 *Renoval of Fence 860. 000 748. 000
LF 0. 000 0. 00
1. 05000 748. 000 785. 40
0085 202-01130 *Renoval of CQuardrail Type 3 731. 000 0. 000
LF 0. 000 0. 00
2.85000 0. 000 0. 00
0090 202-01170 Renoval of Quardrail Type 7 20. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0095 202-01200 *Renmoval of Tensioned Cable Barrier 1, 425. 000 1, 425. 000
LF 0. 000 0. 00
1. 55000 1, 425. 000 2,208.75
0100 202-01300 *Renoval of End Anchorage 12. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0105 202-04001 Pl ug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0110 202- 04002 *Cl ean Cul vert 9. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16275-BI D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: STA086A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 202- 05150 *Sandbl ast i ng 24, 000. 000 0. 000
SF 0. 000 0. 00
0. 70000 0. 000 0. 00
0120 203- 00060 *Enbankment Material (Conplete In Place) 52, 461. 000 0. 000
CY 0. 000 0. 00
3.90000 0. 000 0. 00
0125 203-00100 Mick Excavation 1, 000. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0130 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0135 203-01500 Bl adi ng 50. 000 26. 500
HOUR 0. 000 0. 00
95. 00000 26. 500 2,517.50
0140 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0145 203-01597 *Pot hol i ng 187. 250 92. 250
HOUR 95. 000 19, 641. 25
206. 75000 187. 250 38,713.94
0150 206- 00000 Structure Excavation 7, 343. 000 1, 716. 000
cY 2, 350. 000 2,937.50
1. 25000 4, 066. 000 5, 082.50
0155 208- 00002 *Erosion Log (12 Inch) 11, 400. 000 530. 000
LF 40. 000 100. 00
2.50000 570. 000 1, 425. 00
0160 208-00020 *Silt Fence 1, 000. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 208-00034 *Gravel Bag 840. 000 650. 000
LF 190. 000 950. 00
5. 00000 840. 000 4, 200. 00



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 16275-BI D ESTI MATE RUN 04/ 28/ 2011
PRQIECT: STAO86A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00045 *Concrete Washout Structure 3. 000 1. 000
EACH 1. 000 600. 00
600. 00000 2.000 1, 200. 00
0175 208- 00051 *StormDrain Inlet Protection (Type 1) 425. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0180 208-00070 *Vehi cl e Tracki ng Pad 6. 000 0. 000
EACH 2.000 1, 305. 00
652. 50000 2.000 1, 305. 00
0185 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 1. 000
HOUR 3. 000 135. 00
45. 00000 4.000 180. 00
0190 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 4.000 360. 00
90. 00000 4.000 360. 00
0195 208-00205 Erosi on Control Supervisor 360. 000 73. 000
HOUR 38. 500 1,732.50
45. 00000 111.500 5,017.50
0200 210-00815 *Reset Sign Panel 9. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0205 210-01000 *Reset Fence 121. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00
0210 210-01011 *Reset Gate 4. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0215 210-01700 *Reset Sprinkler Head 240. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0220 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00

1, 925. 00000 0. 000 0.00



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 16275- Bl D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: STA086A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 212-00006 *Seedi ng (Native) 14. 000 0. 000
ACRE 0. 000 0. 00
360. 00000 0. 000 0. 00
0230 212-00032 *Soi | Condi tioning 14. 000 0. 000
ACRE 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0235 212-00050 *Sod 32, 550. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 213-00002  *Muil ching (Weed Free Hay) 20. 000 0. 000
ACRE 0. 000 0. 00
380. 00000 0. 000 0. 00
0245 213-00012 *Spray-on Mul ch Bl anket 5. 000 2.200
ACRE 2.200 7,370.00
3, 350. 00000 4. 400 14, 740. 00
0250 213-00061 *Mul ch Tacki fier 4, 000. 000 0. 000
LB 0. 000 0. 00
1. 85000 0. 000 0. 00
0255 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 5, 726. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0260 216-00303 *Turf Reinforcenent Mat (d ass 3) 3, 000. 000 0. 000
SY 0. 000 0. 00
6. 70000 0. 000 0. 00
0265 217-00020 Her bi ci de Treat nent 16. 000 0. 000
HOUR 0. 000 0. 00
103. 50000 0. 000 0. 00
0270 304- 06000 Aggregat e Base Course (d ass 6) 84. 640 0. 000
TON 0. 000 0. 00
50. 00000 0. 000 0. 00
0275 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 122. 480 18. 000
TON 43. 000 4, 558. 00
106. 00000 61. 000 6, 466. 00



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16275-BI D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: STAO86A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 2, 578. 050 0. 000
TON 0. 000 0. 00
57. 60000 0. 000 0. 00
0285 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 484. 980 0. 000
TON 0. 000 0. 00
98. 95000 0. 000 0. 00
0290 411-10255  *Enulsified Asphalt (S| ow Setting) 5, 212. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0295 412-00190 Concrete Pavenent (Patching) 1, 431. 000 74.000
Sy 119. 000 10, 692. 15
89. 85000 193. 000 17,341.05
0300 412-00800 *Concrete Pavenment (8 Inch) 40, 779. 000 0. 000
SY 0. 000 0. 00
24.20000 0. 000 0.00
0305 412-01000 *Concrete Pavenent (10 Inch) 35, 993. 000 0. 000
SY 0. 000 0. 00
26. 90000 0. 000 0.00
0310 506-00209 Riprap (9 Inch) 210. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0315 603-01150 15 Inch Reinforced Concrete Pipe 1, 530. 000 162. 000
LF 64. 000 3,168. 00
49. 50000 226. 000 11,187.00
0320 603-01180 18 Inch Reinforced Concrete Pipe 4, 030. 000 968. 000
LF 2,268. 000 87, 318. 00
38. 50000 3, 236. 000 124, 586. 00
0325 603-01240 24 Inch Reinforced Concrete Pipe 3, 348. 000 2,712.000
LF 309. 000 13, 905. 00
45. 00000 3,021. 000 135, 945. 00
0330 603-01300 30 Inch Reinforced Concrete Pipe 156. 000 0. 000
LF 0. 000 0. 00
89. 00000 0. 000 0. 00



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 16275-BI D ESTI MATE RUN 04/ 28/ 2011
PRQIECT: STA086A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 603-01360 36 Inch Reinforced Concrete Pipe 288. 000 0. 000
LF 0. 000 0. 00
155. 50000 0. 000 0. 00
0340 603-05015 15 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0345 603-05018 18 Inch Reinforced Concrete End Section 10. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0350 603- 05024 24 1 nch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0355 604-00350 Inlet Type C (Special) 5. 000 0. 000
EACH 0. 000 0. 00
3, 450. 00000 0. 000 0. 00
0360 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 150. 00000 0. 000 0. 00
0365 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0370 604-16005 *Inlet Type 16 (5 Foot) 11. 000 0. 000
EACH 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0375 604-16505  *Inlet Type 16 (Double) (5 Foot) 19. 000 0. 000
EACH 0. 000 0. 00
4, 280. 00000 0. 000 0. 00
0380 604- 16510 *Inlet Type 16 (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 315. 00000 0. 000 0. 00
0385 604- 16515 *Inlet Type 16 (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 480. 00000 0. 000 0. 00



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 16275-BI D ESTI MATE RUN 04/ 28/ 2011
PRQIECT: STAO86A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604- 16605 *Inlet Type 16 (Triple) (5 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
5, 660. 00000 0. 000 0.00
0395 604- 19105 *Inlet Type R L 5 (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
3, 440. 00000 0. 000 0.00
0400 604- 19205 *Inlet Type R L 10 (5 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
4, 260. 00000 0. 000 0.00
0405 604- 19210 *Inlet Type R L 10 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
6, 055. 00000 0. 000 0.00
0410 604- 19305 *Inlet Type R L 15 (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
5, 475. 00000 0. 000 0.00
0415 604- 19310 *Inlet Type R L 15 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
7, 625. 00000 0. 000 0.00
0420 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0.00
0425 604- 30005 Manhol e Sl ab Base (5 Foot) 14. 000 8. 000
EACH 5. 000 11, 250. 00
2, 250. 00000 13. 000 29, 250. 00
0430 604- 30010 Manhol e Sl ab Base (10 Foot) 19. 000 12. 000
EACH 6. 000 21, 000. 00
3, 500. 00000 18. 000 63, 000. 00
0435 604- 30015 Manhol e Sl ab Base (15 Foot) 2. 000 0. 000
EACH 2. 000 8, 650. 00
4, 325. 00000 2.000 8, 650. 00
0440 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 800. 000 0. 000
LF 0. 000 0. 00

12. 70000 0. 000 0. 00



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 16275-BI D ESTI MATE RUN 04/ 28/ 2011
PRQIECT: STA086A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 606-00740 Guardrail Type 7 (Style CE) 20. 000 0. 000
LF 0. 000 0. 00
317.10000 0. 000 0. 00
0450 606- 02003 *End Anchor age (Nonfl ar ed) 10. 000 0. 000
EACH 0. 000 0. 00
1, 565. 00000 0. 000 0. 00
0455 607-00005 *End Post 15. 000 15. 000
EACH 0. 000 0. 00
110. 00000 15. 000 1, 650. 00
0460 607-00010 *Corner and Line Brace Post 30. 000 29. 000
EACH 0. 000 0. 00
125. 00000 29. 000 3, 625. 00
0465 607-01000 *Fence Barbed Wre with Metal Posts 5, 463. 000 5, 463. 000
LF 0. 000 0. 00
1. 00000 5, 463. 000 5,463. 00
0470 607-11525 *Fence (Plastic) 921. 000 921. 000
LF 0. 000 0. 00
2.15000 921. 000 1, 980. 15
0475 608- 00006 *Concrete Sidewal k (6 Inch) 2,329. 000 0. 000
SY 0. 000 0. 00
24. 35000 0. 000 0. 00
0480 608-00010 *Concrete Curb Ranp 88. 000 0. 000
SY 0. 000 0. 00
78. 00000 0. 000 0. 00
0485 609-21010 *Curb and CQutter Type 2 (Section I-B) 215. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0490 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 234. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0495 609-21021 *Curb and CQutter Type 2 (Section I1-M 47,713. 000 0. 000
LF 0. 000 0. 00
9. 70000 0. 000 0. 00



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 16275- Bl D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: STA086A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 126, 820. 000 . 000
SF . 000 0. 00
3.20000 . 000 0. 00
0505 612-00001  *Delineator (Type I) 211. 000 . 000
EACH . 000 0. 00
20. 00000 . 000 0. 00
0510 612-00002  *Del i neator (Type I1) 100. 000 . 000
EACH . 000 0. 00
25. 00000 . 000 0. 00
0515 612-00003  *Del i neator (Type I11) 16. 000 . 000
EACH . 000 0. 00
30. 00000 . 000 0. 00
0520 613- 00206 *2 Inch Electrical Conduit (Bored) 400. 000 . 000
LF . 000 0. 00
10. 00000 . 000 0. 00
0525 613-00408 *4 Inch Electrical Conduit (Bored) 200. 000 . 000
LF . 000 0. 00
18. 00000 . 000 0. 00
0530 613-07038 *Pul | Box (36"x48"x18") 2.000 . 000
EACH . 000 0. 00
900. 00000 . 000 0. 00
0535 613-10000 *Wring 1. 000 . 000
LS . 000 0. 00
2, 855. 00000 . 000 0. 00
0540 614-00011 *Sign Panel (Qass I) 168. 000 . 000
SF . 000 0. 00
18. 00000 . 000 0. 00
0545 614-00012 *Sign Panel (Cass I1) 132. 000 . 000
SF . 000 0. 00
24. 00000 . 000 0. 00
0550 614-01512 *Steel Sign Support (2-1nch Round) (Post) 284. 000 . 000
LF . 000 0. 00
15. 00000 . 000 0. 00



CONTI D: C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16275-BI D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: STA086A- 047 ESTI MATE NO. 0003 13:38: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 25. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0560 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 261. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0565 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 25. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0570 619-50160 *2 Inch Plastic Pipe 520. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0575 621-00450 *Det our Pavenent 1, 500. 000 0. 000
5% 1, 258. 000 51, 703. 80
41. 10000 1, 258. 000 51, 703. 80
0580 623-00205 *4 1 nch Pop-Up Spray Sprinkler 18. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0585 623-00332 *4 1 nch Pop-Up Rotary Sprinkler 17. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0590 624-20018 18 I nch Drainage Pipe (O ass 0) 333. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0595 625- 00000 *Construction Surveying 1. 000 0. 160
LS 0. 060 2,190. 00
36, 500. 00000 0.220 8, 030. 00
0600 625- 00001 *Construction Surveying (Hourly) 40. 000 1. 600
HOUR 3. 000 345. 00
115. 00000 4. 600 529. 00
0605 626- 00000 *Mobi | i zati on 1. 000 0. 230
LS 0.230 142, 600. 00
620, 000. 00000 0. 460 285, 200. 00



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 16275-BI D ESTI MATE RUN 04/ 28/ 2011
PRQIECT: STAO86A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 150 900. 00
6, 000. 00000 0. 400 2,400. 00
0615 627-00005 *Epoxy Pavenent Mar ki ng 204. 000 0. 000
GAL 0. 000 0. 00
71. 00000 0. 000 0. 00
0620 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 400. 000 67. 000
GAL 153. 000 4, 437. 00
29. 00000 220. 000 6, 380. 00
0625 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 3, 623. 000 0. 000
SF 0. 000 0. 00
10. 20000 0. 000 0. 00
0630 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 468. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0635 630-00000  *Fl aggi ng 3, 000. 000 839. 250
HOUR 771.000 15, 420. 00
20. 00000 1, 610. 250 32, 205. 00
0640 630- 00007 *Traffic Control Inspection 150. 000 20. 000
DAY 9. 000 900. 00
100. 00000 29. 000 2,900. 00
0645 630-00012 *Traffic Control Managenent 125. 000 29. 000
DAY 19. 000 7,790. 00
410. 00000 48. 000 19, 680. 00
0650 630- 80001 *Fl ashi ng Beacon (Portabl e) 16. 000 5. 000
EACH 0. 000 0. 00
850. 00000 5. 000 4, 250. 00
0655 630- 80335 *Barricade (Type 3 MA) (Tenporary) 23. 000 5. 500
EACH 6. 000 1, 080. 00
180. 00000 11. 500 2,070.00
0660 630-80336 *Barricade (Type 3 MB) (Tenporary) 18. 000 0. 000
EACH 0. 000 0. 00

225. 00000 0. 000 0. 00
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PON: 16275-BI D ESTI MATE RUN 04/ 28/ 2011
PRQIECT: STAO86A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 630-80341 *Construction Traffic Sign (Panel Size A) 57. 000 23.000
EACH 5.500 220. 00
40. 00000 28.500 1, 140. 00
0670 630- 80342 *Construction Traffic Sign (Panel Size B) 107. 000 25. 500
EACH 6. 000 450. 00
75. 00000 31.500 2,362.50
0675 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 6. 000
EACH 0. 500 50. 00
100. 00000 6. 500 650. 00
0680 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 950. 00000 1. 000 3, 950. 00
0685 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
1, 850. 00000 1. 500 2,775.00
0690 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 172.500
EACH 26. 000 1, 300. 00
50. 00000 198. 500 9, 925. 00
0695 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 5. 500
EACH 0. 000 0. 00
65. 00000 5.500 357.50
0700 630-80380 *Traffic Cone 277. 000 138. 500
EACH 0. 000 0. 00
10. 00000 138. 500 1, 385. 00
0705 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Temporary) EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0710 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 16275- Bl D ESTI MATE RUN 04/ 28/ 2011
PRQIECT: STA086A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0720 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700- 70018 F/ A Roadway Snoot hness | ncentive 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70023 F/ A On- The-Job Trai nee 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70025 F/' A Quality Incentive Paynent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70200 F/ A Power Lines 65, 443. 850 0. 000
FA 65, 443. 850 65, 443. 85
1. 00000 65, 443. 850 65, 443. 85
0765 700-70270 F/ A Water Lines 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 16275- Bl D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: STA086A- 047 ESTI MATE NO 0003 13:38: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0795 900- 00007 Added |Item (Each)/ Disposal of Cable Rail Footings 6. 000 6. 000
(Load)
EACH 0. 000 0. 00
350. 00000 6. 000 2,100. 00
0800 202-00001 Renoval of Structure Removal of Structure - 2 Inlets 0. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0805 700-70180 F/ A Gas Lines Lower Gas Line 14, 243. 710 0. 000
FA 14, 243. 710 14, 243. 71
1. 00000 14, 243. 710 14, 243. 71

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0780 620- 00005 Field Ofice (Special)

0785 620-00012 Field Laboratory (O ass 2)

0790 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 6, 862,294.98 $

1. 000
EACH
24, 950. 00000

1. 000
EACH
14, 300. 00000

1. 000
EACH
1, 925. 00000

CAT 0400 CURRENT AMI  $

PRQJIECT TOTAL CURRENT AMI $ 6,903, 469.98 $

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

530,093.91$ 1,054, 143. 45

0.00
24, 950. 00

0.00
14, 300. 00

0. 00
1, 925. 00

41,175.00 $

0.00$ 41, 175. 00

530,093.91$ 1,095, 318. 45



